

DICE FY12 Dates to Remember

(Please note the dates below are subject to change. To see the most current schedule visit <https://www.us.army.mil/suite/page/460163>.)

Meetings / Documents Due	Dates	Dates	Dates
	FY12-01 Event	FY12-02 Event	FY12-03 Event
IPC / JITC AO assigned	16-18 March 2011 (W-F)	19-21 July 2011 (T-Th)	18-20 October 2011 (T-Th)
FPC	19-21 July 2011 (T-Th)	18-20 October 2011 (T-Th)	7-9 February 2012 (T-Th)
DICE participation request form due	22 July 2011 (F)	21 October 2011 (F)	10 February 2012 (F)
Initial PSI with system diagram due	5 August 2011 (F)	18 November 2011 (F)	14 March 2012 (F)
Final PSI due	12 August 2011 (F)	2 December 2011 (F)	23 March 2012 (F)
SRR meetings (PSI review)	15-19 August 2011 (M-F)	5-9 December 2011 (M-F)	26-30 March 2012 (M-F)
IA DIACAP documentation due	2 September 2011 (F)	6 January 2012 (F)	13 April 2012 (F)
Test network diagrams, objectives, and schedule due	9 September 2011 (F)	13 January 2012 (F)	20 April 2012 (F)
TRR meeting	14 September 2011 (W)	18 January 2012 (W)	26 April 2012 (Th)
IA scans due **	26 September 2011(M)	30 January 2012 (M)	7 May 2012 (M)
ICTO due	30 September 2011(F)	3 February 2012 (F)	11 May 2012 (F)
JITC IA Compliance Memorandum due	30 September 2011(F)	3 February 2012 (F)	11 May 2012 (F)
Network set-up & baseline / IA verification	24-28 October 2011 (M-F)	27 February-2 March 2012 (M-F)	4-8 June 2012 (M-F)
Exercise start date	31 October 2011 (M)	5 March 2012 (M)	11 June 2012 (M)
Exercise end date	18 November 2011 (F)	23 March 2012 (F)	29 June 2012 (F)

** Note: IA Scans are due no earlier than 30 days & no later than 15 days prior to the Network set-up date.

FY12-01 Network set up date: 24 October 2011.

FY12-02 Network set up date: 27 February 2012.

FY12-03 Network set up date: 4 June 2012

LEGEND:

AO	Action Officer	IA	Information Assurance	PSI	Participant System Information
DICE	DoD Interoperability Communications Exercise	ICTO	Interim Certification to Operate	SRR	System Readiness Review
DoD	Department of Defense	IPC	Initial Planning Conference	T	Tuesday or Thursday
F	Friday	JITC	Joint Interoperability Test Command	TRR	Technical Readiness Review
FPC	Final Planning Conference	M	Monday	W	Wednesday