INTEROPERABILITY POLICY TEST PANEL (IPTP) MINUTES

31 May 2001

FINAL


IPTP Meeting 2001-01

Held at the JITC

Executive Conference Room, Indian Head, MD

0900 Hours, 31 May 2001

1.
Members:

JS-J6



LTC Tom Gaetjen

JS-J3



Did Not Attend

USA



LTC Bobby Smith

USAF



Mr. Frank Hudson, Acting Rep  

USN



Mr. Simon Cole

USMC



Mr. Joe Johnson 

DISA-JITC


Mr. Bob Hickman, Executive Agent





Ms. Teena Holt, Recording Secretary

DIA



Did Not Attend

NSA



Did Not Attend

OSD/DOT&E 


Dr. Lee Golliday 

DISA-JIEO


Mr. Ned Roper

JFCOM



CDR Joe Horn

OUSD/AT&L


Mr. John Evans

OASD-C3I


Mr. Ronald Hall

USCG



Did Not Attend

2. Chairperson:  

Col William Febuary, J6

3.
Other Attendees Present:


LTC Sam Edelman, USA, visitor


Mr. Richard Barnett, USA, visitor


CDR Steve Smith, USN, visitor


Maj Roland Van Deventer, J-38, visitor


Mr. Ed Nikolas, JFCOM, visitor 


Mr. Tim Bougher, JFCOM, visitor


Mr. Rick Meador, JITC, visitor

4.  Col Febuary opened the meeting and personal introductions were conducted.  The IPTP meeting minutes for 22 March 2001 were presented and approved.  The final 22 March 2001 IPTP minutes are included as enclosure (1).  Please find all enclosures to these meeting minutes at the IPTP web site http://jitc.fhu.disa.mil.

5.  SCHEDULED BUSINESS:



a.  Interim Authority to Operate (IATO) Brief’s:


(1) Joint Logistics Warfighting Initiative (JLWI) - This IATO request was withdrawn by OUSD due to test completion and certification.  

(2) Joint Air Defense System Integrator (JADSI) – This brief was given by Mr. Tim Bougher, USJFCOM, and is included as enclosure (2).  USJFCOM proposed 3 options to the panel regarding the IATO and what fielding delays each one would cause.  The panel voted and accepted a modified version of option 2, delaying the IATO until 08 June 2001 when the JITC certification test will be completed.  Once testing is completed, JITC will make an interim assessment and forward the findings to the panel.  If no significant problems were encountered during the test then JITC will draft the IATO for signature and release to the Joint Staff.

ACTION

· JITC:  Forward interim assessment findings to panel upon
completion of testing, 08 June 2001.

· IPTP Chair:  Issue and IATO letter based on JITC interim

assessment.




(3)  Nortel Network Meridian 1, Option 81C PBX for USAF at Tyndall AFB – The panel tabled this request due to lack of information.  The requesting organization HQ 1AF/SCXC, Capt Burris, will provide additional technical details and engineering information to JITC, Mr. Bob Hickman, for an impact assessment.

ACTION

(  JITC:  Schedule this IATO request for the July 2001 meeting.




(4)  Nortel Network Meridian 1, Option 81C and Option 11C PBX for Army National Guard, Montana – SSG Roy Caldwell briefed this request to the IPTP.  IATO was approved for 1 year.

ACTION

(  IPTP Chair:  Issue an IATO letter for 1 year beginning 31 May 2001 through 31 May 2002.




(5)  Nortel Network Meridian 1, Option 61C PBX for USMC at MCMWTC Bridgeport, CA – Col Febuary made a motion for the panel to extend the current IATO which expires 30 June 2001 for an additional 6 months.  Panel members accepted this motion and the MCMWTC Bridgeport, CA IATO will be modified to continue through 30 December 2001.

ACTION

(  IPTP Chair:  Modify current IATO letter to Bridgeport, CA extending through 30 December 2001.




(6) Siemens HICOM 300 PBX Switch for USA at Taylor Barracks, Mannheim, GE – Brief was given by LTC Sam Edelman, USA, and is included as enclosure (3).  IATO was approved for one year beginning 31 May 2001 and expiring 31 May 2002.

ACTION

(  IPTP Chair:  Issue and IATO letter for one year beginning on 31 May 2001 and expiring 31 May 2002.

(  Army:  Provide any service agency test data to Mr. Robert Hickman, JITC, for review.  

  
b.  STATUS OF INTEROPERABILITY TESTING TO THE MCEB BRIEF (DRAFT).  Mr. Rick Meador, JITC, briefed the Draft TADIL and Transmission Systems’ Certification Status.  Briefing is included as enclosure (4).

ACTION

(  All Panel Members:  Comments/changes regarding the Draft MCEB brief are due to Mr. Bob Hickman by COB 15 June 2001.

c.  IPTP CHARTER.  LTC Gaetjen will check the status of the

charter with the MCEB and report back to the panel at the July 2001 meeting. 

d.  INTEROPERABILITY CERTIFICATION PROCESS BRIEF.  Brief was

given by LTC Gaetjen and is included as enclosure (5).  As a follow-on to this brief, Col Febuary requests each Service/member review the brief and come up with ideas on how to fix the holes in the current process.  A brainstorming meeting will be held on Friday, 08 June 2001 from 0900 – 1200 at the Pentagon in the J6I mini-conference room (1E833).  All members are requested to attend.


e.  NEW BUSINESS.  None.


f.  MEETING SUMMARY.  The IPTP Chair summarized and identified actions resulting from the meeting.  Each action item is identified in the above paragraphs.  The next IPTP meeting will be held Thursday, 19 July 2001 at the JITC, Indian Head, Maryland, Naval Surface Warfare Center.  The time and directions for this meeting will be provided with the agenda.
6.  The point of contact and Executive Agent for IPTP actions is Mr. Robert Hickman, Commercial (301) 744-2667, DSN 354-2667 or e-mail: IPTP_EA@ncr.disa.mil.  The Recording Secretary is Ms. Teena Holt, Commercial (301) 744-2687, DSN 354-2687 or e-mail: holtt@ncr.disa.mil.  These minutes will be posted on the JITC IPTP Web site upon approval.
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