JOINT INTEROPERABILITY TEST COMMAND
TACTICAL DATA LINK TEST SCHEDULE
FY 13-15

For changes/additions, PTUCs please contact:
Matthew White: DSN 842-1013, matthew.j.white12.civ@mail.mil
Steven Hooper: DSN 879-5311, steven.v.hooper.civ@mail.mil
Dennis DeStefano: DSN 821-4829, dennis.w.destefano.civ@mail.mil

Red indicates updates to the schedule Revision Date: July 3, 2013




JIT 13-04

TEST DIRECTOR

DENNIS DESTEFANO

TEST LEAD

MIKE FRY

ASST. TEST LEAD

TBD

TEST LOCK DATE

11 MARCH 2013

DISTRIBUTE REQUEST FOR INFORMATION

11 MARCH 2013

REQUEST FOR INFORMATION DUE

18 MARCH 2013

INTEGRATION CHECKS

25 - 28 JUNE 2013

DRY RUNS 1-5JULY 2013
TEST CONDUCT 8- 19 JULY 2013
TEST HOURS 1100 - 2000 ZULU
PTRs DUE 15 AUGUST 2013
JARP 27 - 29 AUGUST 2013

SUT CWwL LOCATION FWD 11 11B 16 JREAP OTHER
Aegis 8.1.2 Dahlgren, VA 11/16/16 X X C*
UAS ERMP Huntsville, AL X C*
E-2C Hawkeye* Pax River, MD X X
F/A-18 EF China Lake, CA VMF
SSDS 6.06.02 Wallops Island, VA 11/16/16 X X C*
AWACS (30/35)* Tinker AFB, OK X X
ol e e X X X c*
N Langley AFB, VA pa X Pl AIB/C* SADL
*11/16 Concurrent Operations. *JREAP C Unicast & Multicast

PARTICIPANTS
JITC BOSS Ft. Huachuca, AZ X X
JITC Joint ADSI Ft. Huachuca, AZ X
JITC MLST3 Ft. Huachuca, AZ X C*
USAF BOSS Langley AFB, VA X
USMC CDLS Camp Pendleton, CA C*
USN MLST3 San Diego, CA X X
CIT 13-04
DRY RUNS / SYSTEM INTEGRATION 16 - 19 JULY 2013
TEST CONDUCT 22 -26 JULY 2013
TEST HOURS 2200 - 0600 ZULU
PTRs DUE 15 AUGUST 2013
ARP 27 AUGUST 2013
SUT LOCATION FWD 11 11B 16 JREAP OTHER
FFG BB5 Australia 11/16 X X
ANZAC D5.1 Australia 11/16 X X
PARTICIPANTS

USMC CDLS Camp Pendleton, CA X
USAF E-3 (30/35) Tinker AFB, OK X
USAF MCE Langley AFB, VA X
JITC BOSS Ft. Huachuca, AZ X
JITC Joint ADSI Ft. Huachuca, AZ X
USN MLST3 San Diego, CA X




TEST DIRECTOR

JOHN HOLCOMB

TEST LEAD

GARY HORTON

COMMUNICATION CHECKS / DRY RUNS

15-17 OCTOBER 2013

TEST CONDUCT 21 - 25 OCTOBER 2013
TEST HOURS 1300-2200 ZULU
PARTICIPANTS

SuT LOCATION FWD 11 16 22 JREAP | OTHER
TBD CANADA
TBD FRANCE
TBD GBR
F123 GERMANY X
MLST3 GERMANY X
SAAPES PACTOS GERMANY X
SAAPES Scenario Mgr GERMANY N/A N/A N/A N/A N/A N/A
SAMOC GERMANY T B D
TBD ITALY
E-3A (AWACS) NATO X
TBD NATO NACMA
TBD NATO NPC
TBD NATO NC3A
M-FF NETHERLANDS X X X
TBD NORWAY
TBD SPAIN
TBD USA




JIT 14-01

TEST DIRECTOR MATT WHITE
TEST LEAD LITITIA CHEE
ASST. TEST LEAD N/A

TEST LOCK DATE

1 OCTOBER 2013

DISTRIBUTE REQUEST FOR INFORMATION

1 OCTOBER 2013

REQUEST FOR INFORMATION DUE

8 OCTOBER 2013

INTEGRATION CHECKS

13-17 JANUARY 2014

DRY RUNS 21 - 24 JANUARY 2014
TEST CONDUCT 27 JANUARY - 7 FEBRUARY 2014
TEST HOURS 1100 - 2000 ZULU
PTRs DUE 26 FEBRUARY 2014
JARP 18-20 MARCH 2014
SUT CWwL LOCATION FWD 11 11B 16 JREAP OTHER
Aegis 9A Dahlgren, VA 11/16/16 X X C*
BC3-T Langley AFB, VA X X X A/B/C* SADL
FA-18E/FIG China Lake, CA X VMF
MCE v700 Langley AFB, VA X X X
ROBE SP2 Langley AFB, VA 16/16 X AlC* SADL
SSDS 6.06.03 Wallops Island, VA 11/16/16 X X C*
THAAD Huntsville, AL X C*
UAS ERMP Huntsville, AL X C*
ol e e X X X c*
PARTICIPANTS
JITC BOSS Ft. Huachuca, AZ
JITC Joint ADSI Ft. Huachuca, AZ
USAF BOSS Langley AFB, VA
USAF Joint ADSI Langley AFB, VA
USN MLST3 San Diego, CA
CIT 14-01
DRY RUNS / SYSTEM INTEGRATION 3-7 FEBRUARY 2014
TEST CONDUCT 10-13 FEBRUARY 2014
TEST HOURS 2200 - 0600 ZULU
PTRs DUE 26 FEBRUARY 2014
ARP 18 MARCH 2014
SUT CwL LOCATION FWD 11 11B 16 JREAP OTHER
ROK KDX I Pusan S Korea 11/16 X X
ROK PBF-16 TBD S Korea X
ROK FA-50 TBD S Korea X
KAMD Osan S Korea C*

*Link 16 Data via JREAP C only

PARTICIPANTS

JITC Tiger Ft. Huachuca, AZ
JITC Joint ADSI Ft. Huachuca, AZ
USAF AWACS Tinker, OK

USAF MCE Langley AFB, VA
USAF BOSS Langley AFB, VA
USMC CDLS Camp Pendleton, CA
USN MLST3 San Diego, CA




JIT 14-02

TEST DIRECTOR

DENNIS DESTEFANO

TEST LEAD

MIKE FRY

ASST. TEST LEAD

TBD

TEST LOCK DATE

5 NOVEMBER 2013

DISTRIBUTE REQUEST FOR INFORMATION

5 NOVEMBER 2013

REQUEST FOR INFORMATION DUE

13 NOVEMBER 2013

INTEGRATION CHECKS

18 - 21 FEBRUARY 2014

DRY RUNS 24 - 28 FEBRUARY 2014
TEST CONDUCT 3 -14 MARCH 2014
TEST HOURS 1100 - 2000 ZULU
PTRs DUE 1 APRIL 2014
JARP 22 - 24 APRIL 2014
SUT CWL LOCATION FWD 11 11B 16 JREAP OTHER
Aegis BMD 4.X Dahlgren, VA X C*
AWACS 40/45 Tinker AFB, OK Con Ops. X X
CDLS Camp Pendleton, CA 11/16/16 X X X C*
E2D PAX River, MD Con Ops. X X
*JREAP C Unicast and Multicast
PARTICIPANTS
JITC BOSS Ft. Huachuca, AZ
JITC Joint ADSI Ft. Huachuca, AZ
USAF BOSS Langley AFB, VA
USAF Joint ADSI Langley AFB, VA
USMC CDLS Camp Pendleton, CA
USN MLST3 San Diego, CA
CIT 14-02
DRY RUNS / SYSTEM INTEGRATION 10 - 14 MARCH 2014
TEST CONDUCT 17 - 21 MARCH 2014
TEST HOURS 2200 - 0600 ZULU
PTRs DUE 1 APRIL 2014
ARP 22 APRIL 2014
SUT CWL LOCATION FWD 11 11B 16 JREAP OTHER
PARTICIPANTS
JITC BOSS Ft. Huachuca, AZ
JITC Joint ADSI Ft. Huachuca, AZ
USAF AWACS Tinker, OK
USAF MLST3 Langley AFB, VA
USMC CDLS Camp Pendleton, CA
USN MLST3 San Diego, CA




TEST DIRECTOR JOHN HOLCOMB
TEST LEAD GARY HORTON
COMMUNICATION CHECKS / DRY RUNS TBD
TEST CONDUCT TBD
TEST HOURS 1300-2200 ZULU
PARTICIPANTS

SuT LOCATION FWD 11 16 22 JREAP | OTHER
TBD CANADA
TBD FRANCE
TBD GBR
F124 GERMANY X
MLST3 GERMANY X
TBD ITALY
E-3A (AWACS) NATO X
TBD NATO NACMA
TBD NATO NPC
TBD NATO NC3A
ADCF NETHERLANDS 11,16 X X X
TBD NORWAY
TBD SPAIN
TBD USA




JIT 14-03

TEST DIRECTOR

CAPT AARON MEEK

TEST LEAD LITITIA CHEE
ASST. TEST LEAD TBD

TEST LOCK DATE 6 JANUARY 2014
DISTRIBUTE REQUEST FOR INFORMATION 6 JANUARY 2014
REQUEST FOR INFORMATION DUE 13 JANUARY 2014

INTEGRATION CHECKS

14 - 18 APRIL 2014

DRY RUNS 21 - 25 APRIL 2014

TEST CONDUCT 28 APRIL - 8 MAY 2014

TEST HOURS 1500 - 0001 ZULU

PTRs DUE 28 MAY 2014

JARP 17 - 19 JUNE 2014

SUT CWL LOCATION FWD 11 11B 16 JREAP OTHER

Aegis 7.2 Dahlgren, VA 11/16/16 X X C*

JOINT ADSI 15.0.3 Langley AFB, VA 11/16 X X X A/B/C* SADL

JSTARS IR30.07.00 Melbourne, FL X

SSDS 8.07.00 Wallops Island, VA 11/16/16 X X C*
PARTICIPANTS

JITC BOSS Ft. Huachuca, AZ

JITC Joint ADSI Ft. Huachuca, AZ

USAF BOSS Langley AFB, VA

USAF Joint ADSI Langley AFB, VA

USMC CDLS Camp Pendleton, CA

USN MLST3 San Diego, CA

CIT 14-03

DRY RUNS / SYSTEM INTEGRATION 5-9 MAY 2014

TEST CONDUCT 12 - 16 MAY 2014

TEST HOURS 2200 - 0600 ZULU

PTRs DUE 28 MAY 2014

ARP 17 JUNE 2014

SUT LOCATION FWD 11 11B 16 JREAP OTHER
X

PARTICIPANTS

JITC BOSS Ft. Huachuca, AZ

JITC Joint ADSI Ft. Huachuca, AZ

USAF AWACS Tinker, OK

USAF MLST3 Langley AFB, VA

USMC CDLS Camp Pendleton, CA

USN MLST3 San Diego, CA




JIT 14-04

TEST DIRECTOR MATT WHITE
TEST LEAD MIKE FRY
ASST. TEST LEAD TBD

TEST LOCK DATE

17 MARCH 2014

DISTRIBUTE REQUEST FOR INFORMATION

17 MARCH 2014

REQUEST FOR INFORMATION DUE

24 MARCH 2014

INTEGRATION CHECKS

16 - 20 JUNE 2014

DRY RUNS 23 -27 JUNE 2014
TEST CONDUCT 30 JUNE - 11 JULY 2014
TEST HOURS 1100 - 2000 ZULU
PTRs DUE 29 JULY 2014
JARP 19-21 AUGUST 2014
SUT CWwL LOCATION FWD 11 11B 16 JREAP OTHER
JSTARS IR40.07 Melbourne, FL X
AEGIS BMD 3.6.3 Dahlgren, VA X C*
*JREAP C Unicast and Multicast
PARTICIPANTS
JITC BOSS Ft. Huachuca, AZ
JITC Joint ADSI Ft. Huachuca, AZ
USAF BOSS Langley AFB, VA
USAF Joint ADSI Langley AFB, VA
USMC CDLS Camp Pendleton, CA
USN MLST3 San Diego, CA
CIT 14-04
DRY RUNS / SYSTEM INTEGRATION 7-11JULY 2014
TEST CONDUCT 14 - 18 JULY 2014
TEST HOURS 2200 - 0600 ZULU
PTRs DUE 29 JULY 2014
ARP 19 AUGUST 2014
SUT LOCATION FWD 11 11B 16 JREAP OTHER
PARTICIPANTS
USMC CDLS Camp Pendleton, CA
USAF MLST3 Langley AFB, VA
JITC BOSS Ft. Huachuca, AZ
JITC Joint ADSI Ft. Huachuca, AZ
USN MLST3 San Diego, CA
NSA SIS (RJ) Greenville, TX




TEST DIRECTOR JOHN HOLCOMB
TEST LEAD GARY HORTON
COMMUNICATION CHECKS / DRY RUNS TBD
TEST CONDUCT TBD
TEST HOURS 1300-2200 ZULU
PARTICIPANTS
SUT LOCATION FWD 11 16 22 JREAP OTHER
TBD AUSTRALIA
TBD AUSTRIA
TBD CANADA
TBD FRANCE
TBD GBR
K130 GERMANY X
MLST3 GERMANY X
TBD ITALY
TBD NATO X
TBD NATO NACMA
TBD NATO NPC
TBD NATO NC3A
M-FF NETHERLANDS 11,16,22 X X X
TBD NORWAY
TBD SPAIN
TBD SWEDEN
TBD SWITZERLAND
TBD USA




JIT 15-01

TEST DIRECTOR

DENNIS DESTEFANO

TEST LEAD

LITITIA CHEE

ASST. TEST LEAD

TBD

TEST LOCK DATE

6 OCTOBER 2014

DISTRIBUTE REQUEST FOR INFORMATION

6 OCTOBER 2014

REQUEST FOR INFORMATION DUE

14 OCTOBER 2014

INTEGRATION CHECKS

20 - 23 JANUARY 2015

DRY RUNS 26 - 30 JANUARY 2015
TEST CONDUCT 2 - 13 FEBRUARY 2015
TEST HOURS 1400 - 2300 ZULU
PTRs DUE 4 MARCH 2015
JARP 24-26 MARCH 2015
SUT CWL LOCATION FWD 11 11B 16 JREAP OTHER
SSDS 8.07.02 Wallops Island, VA 11/16/16 X X C*
PARTICIPANTS
JITC BOSS Ft. Huachuca, AZ
JITC Joint ADSI Ft. Huachuca, AZ
USAF BOSS Langley AFB, VA
USAF Joint ADSI Langley AFB, VA
USMC CDLS Camp Pendleton, CA
USN MLST3 San Diego, CA
CIT 15-01
DRY RUNS / SYSTEM INTEGRATION 9 - 13 FEBRUARY 2015
TEST CONDUCT 17 - 20 FEBRUARY 2015
TEST HOURS 2200 - 0600 ZULU
PTRs DUE 4 MARCH 2015
ARP 24 MARCH 2015
SUT LOCATION FWD 11 11B 16 JREAP OTHER
PARTICIPANTS
JITC BOSS Ft. Huachuca, AZ
JITC Joint ADSI Ft. Huachuca, AZ
NSA SIS (RJ) Greenville, TX
USAF TDLS2 Langley AFB, VA
USMC CDLS Camp Pendleton, CA
USN MLST3 San Diego, CA




JIT 15-02

TEST DIRECTOR

CAPT AARON MEEK

TEST LEAD

MIKE FRY

ASST. TEST LEAD

TBD

TEST LOCK DATE

3 NOVEMBER 2014

DISTRIBUTE REQUEST FOR INFORMATION

3 NOVEMBER 2014

REQUEST FOR INFORMATION DUE

10 NOVEMBER 2014

INTEGRATION CHECKS

17 - 20 FEBRUARY 2015

DRY RUNS 23 - 27 FEBRUARY 2015
TEST CONDUCT 2 - 13 MARCH 2015
TEST HOURS 1400 - 2300 ZULU
PTRs DUE 31 MARCH 2015
JARP 21 - 23 APRIL 2015
SUT CWL LOCATION FWD 11 11B 16 JREAP OTHER
SSDS 9.08.00 Wallops Is, VA 11/16/16 X X C*
PARTICIPANTS
JITC BOSS Ft. Huachuca, AZ
JITC Joint ADSI Ft. Huachuca, AZ
USAF BOSS Langley AFB, VA
USAF Joint ADSI Langley AFB, VA
USMC CDLS Camp Pendleton, CA
USN MLST3 San Diego, CA
CIT 15-02
DRY RUNS / SYSTEM INTEGRATION 9 - 13 MARCH 2015
TEST CONDUCT 16 - 20 MARCH 2015
TEST HOURS 2200 - 0600 ZULU
PTRs DUE 31 MARCH 2015
ARP 21 APRIL 2015
SUT LOCATION FWD 11 11B 16 JREAP OTHER
PARTICIPANTS
JITC BOSS Ft. Huachuca, AZ
JITC Joint ADSI Ft. Huachuca, AZ
NSA SIS (RJ) Greenville, TX
USAF TDLS2 Langley AFB, VA
USMC CDLS Camp Pendleton, CA
USN MLST3 San Diego, CA




TEST DIRECTOR JOHN HOLCOMB

TEST LEAD GARY HORTON

COMMUNICATION CHECKS / DRY RUNS TBD

TEST CONDUCT TBD

TEST HOURS 1300-2200 ZULU

PARTICIPANTS

SuT LOCATION FWD 11 16 22 JREAP | OTHER

TBD CANADA

TBD FRANCE

TBD GBR

F124 GERMANY

MLST3 GERMANY

TBD ITALY

E-3A (AWACS) NATO

TBD NATO NACMA

TBD NATO NPC

TBD NATO NC3A

ADCF NETHERLANDS

TBD NORWAY

TBD SPAIN

TBD USA




TEST DIRECTOR

DENNIS DESTEFANO

TEST LEAD LITITIA CHEE
ASST. TEST LEAD TBD

TEST LOCK DATE 5 JANUARY 2015
DISTRIBUTE REQUEST FOR INFORMATION 5 JANUARY 2015
REQUEST FOR INFORMATION DUE 12 JANUARY 2015

INTEGRATION CHECKS

13- 17 APRIL 2015

DRY RUNS 20 - 24 APRIL 2015

TEST CONDUCT 27 APRIL - 7 MAY 2015

TEST HOURS 1400 - 2300 ZULU

PTRs DUE 26 MAY 2015

JARP 16 - 18 JUNE 2015

SUT CWL LOCATION FWD 11 11B 16 JREAP OTHER

PARTICIPANTS

JITC BOSS Ft. Huachuca, AZ

JITC Joint ADSI Ft. Huachuca, AZ

USAF BOSS Langley AFB, VA

USAF Joint ADSI Langley AFB, VA

USMC CDLS Camp Pendleton, CA

USN MLST3 San Diego, CA

DRY RUNS / SYSTEM INTEGRATION

4 -8 MAY 2015

—

TEST CONDUCT 11 - 15 MAY 2015
TEST HOURS 2200 - 0600 ZULU
PTRs DUE 26 MAY 2015
ARP 16 JUNE 2015
SUT LOCATION FWD 11 11B 16 JREAP OTHER
Singapore FFG Singapore 11/16 X X
Singapore Helicopter Singapore X
Singapore MCV Singapore X
Singapore MPA Singapore X

PARTICIPANTS

JITC BOSS Ft. Huachuca, AZ
JITC Joint ADSI Ft. Huachuca, AZ
NSA SIS (RJ) Greenville, TX

USAF TDLS2 Langley AFB, VA
USMC CDLS Camp Pendleton, CA
USN MLST3 San Diego, CA




JIT 15-04

TEST DIRECTOR MATT WHITE
TEST LEAD MIKE FRY
ASST. TEST LEAD TBD

TEST LOCK DATE

16 MARCH 2015

DISTRIBUTE REQUEST FOR INFORMATION

16 MARCH 2015

REQUEST FOR INFORMATION DUE

23 MARCH 2015

INTEGRATION CHECKS

15 - 19 JUNE 2015

DRY RUNS 22 - 26 JUNE 2013

TEST CONDUCT 29 JUNE - 10 JULY 2015

TEST HOURS 1400 - 2300 ZULU

PTRs DUE 28 JULY 2015

JARP 18 - 20 AUGUST 2015

SUT CWL LOCATION FWD 11 11B 16 JREAP OTHER

PARTICIPANTS

JITC BOSS Ft. Huachuca, AZ

JITC Joint ADSI Ft. Huachuca, AZ

USAF BOSS Langley AFB, VA

USAF Joint ADSI Langley AFB, VA

USMC CDLS Camp Pendleton, CA

USN MLST3 San Diego, CA

CIT 15-04

DRY RUNS / SYSTEM INTEGRATION 6-10JULY 2015

TEST CONDUCT 13-17 JULY 2015

TEST HOURS 2200 - 0600 ZULU

PTRs DUE 28 JULY 2015

ARP 18 AUGUST 2015

SUT LOCATION FWD 11 11B 16 JREAP OTHER

PARTICIPANTS

JITC BOSS Ft. Huachuca, AZ

JITC Joint ADSI Ft. Huachuca, AZ

NSA SIS (RJ) Greenville, TX

USAF TDLS2 Langley AFB, VA

USMC CDLS Camp Pendleton, CA

USN MLST3 San Diego, CA




TEST DIRECTOR JOHN HOLCOMB

TEST LEAD GARY HORTON

COMMUNICATION CHECKS / DRY RUNS TBD

TEST CONDUCT TBD

TEST HOURS 1300-2200 ZULU

PARTICIPANTS

SuT LOCATION FWD 11 16 22 JREAP | OTHER

TBD CANADA

TBD FRANCE

TBD GBR

F124 GERMANY

MLST3 GERMANY

TBD ITALY

E-3A (AWACS) NATO

TBD NATO NACMA

TBD NATO NPC

TBD NATO NC3A

ADCF NETHERLANDS

TBD NORWAY

TBD SPAIN

TBD USA
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