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JIT 12-02

TEST DIRECTOR DENNIS DESTEFANO
TEST LEAD KAPRII GRADY
ASST TEST LEAD TBD
TEST LOCK DATE 24 August 2011
DISTRIBUTE REQUEST FOR INFORMATION 24 August 2011
REQUEST FOR INFORMATION DUE 7 September 2011
INTEGRATION CHECKS 11 - 13 January 2012
SYSTEM INTEGRATION/DRY RUN 17 - 20 January 2012
TEST CONDUCT 23 January - 3 February 2012
TEST HOURS 1500 - 2300 ZULU
PTRs DUE 1 March 2012
JARP 27 - 30 March 2012
SUT CWL LOCATION FWD 11 | 11B | 16 [JREAP| OTHER
JSTARS Melbourne, FL X
B-2 Langley AFB, VA X
E-2 HE2K X Pax River MD CONC X X
AMANPADS Camp Pendleton, CA X C
E-3 (40-45) X Langley AFB, VA CONC X X
EAAD G2 Huntsville-AL X o
F/A-18EF/EA-18G China-Lake, CA X
MGE Langley-AEB VA 168/44 X X
E-3 11-16 Concurrent Operations, FAAD C2 JREAP C (UTJ, MTJ)
PARTICIPANTS
USMC CDLS Camp Pendleton, CA X C
USAF MLST3 Langley AFB, VA X
JITC BOSS Ft Huachuca, AZ X
JITC Joint ADSI Ft Huachuca, AZ
USN MLST3 San Diego, CA X
NSA SIS(RJ) Greenville, TX
CIT 12-02
DRY RUNS\SYSTEM INTEGRATION 30 January - 3 February 2012
TEST CONDUCT 6 - 10 February 2012
TEST HOURS 2300-0700 ZULU
PTRs DUE 1 March 2012
ARP 27 - 30 March 2012
SUT LOCATION FWD 11 | 11B | 16 [JREAP| OTHER
E737 Peace Eye Korea TBD CONC X X
TADIL ICS Korea TBD 11/16/16 X X C
F-15K Korea TBD X
PARTICIPANTS
USAF MCE Langley AFB, VA X
USMC CDLS Camp Pendleton, CA X
USAF MLST3 Langley AFB, VA X
JITC BOSS Ft Huachuca, AZ X
JITC JRE Ft Huachuca, AZ X C
USN MLST3 San Diego, CA C




TEST DIRECTOR

JOHN HOLCOMB

TEST LEAD

GARY HORTON

COMMUNICATION CHECKS/DRY RUN

TBD

TEST CONDUCT TBD
TEST HOURS 1500-2300 ZULU
PARTICIPANTS

SUT LOCATION FWD 11 16 22 JREAP
ICCV Canada X X X
CF18 ASPB SB Canada X
ADSI SB Canada 16/11 X X
NIRIS SB Canada X X X
SAMP/T Sim France X
RAFALE F3 France X
CDG CVN France 16/11 X X
E-3F France X
DGA MI Hub France X X X
MLTF Great Britain [ o] [
T45 Great Britain T B D
F124 Germany X
MLST3 Germany X
SAAPES PACTOS Germany X
SAAPES Scenario Manager Germany n/a | n/a n/a
CSI Air Force ltaly X
Tornado ITA ltaly T B D
E-3A NATO X
ACCS NATO NACMA X
csli NATO NPC X
CSI-MASE NATO NPC X
IOF NATO NPC X
SSSB NATO NPC 22-Nov X X X
NIRIS NATO-NC3A X X X C
NSCD NATO-NC3A X
ICC NATO-NC3A X X X
SMACQ NATO-NC3A T B D
MP Frigate Netherlands X X
NASAMS I Norway 16/11 X
FACNAV Norway X
TDL GATEWAY Norway X
Typhoon Getafe Spain X
Typhoon Getafe Spain X
DLMC Spain X
DLMC Spain X
LHA/ACDS Block 0 USA X X
BOSS USA X X
F/A-18 USA X
E/A-18G USA X
JIMES USA n/a | n/a n/a




JIT 12-03

TEST DIRECTOR

MATTHEW WHITE

TEST LEAD

JASON CRUM

ASST TEST LEAD

TBD

TEST LOCK DATE

10 November 2011

DISTRIBUTE REQUEST FOR INFORMATION

10 November 2011

REQUEST FOR INFORMATION DUE

28 November 2011

INTEGRATION CHECKS

28 - 30 March 2012

SYSTEM INTEGRATION/DRY RUN

2 - 6 April 2012

TEST CONDUCT 9 - 20 April 2012
TEST HOURS 1300 - 2100 ZULU
PTRs DUE 16 May 2012
JARP 12 - 15 June 2012
SUT CWL LOCATION FWD 11 [ 11B | 16 [JREAP| OTHER
Aegis 7.1.3 Dalghren, Va 11/16/16 X X C
F-16 40/50 Ft. Worth TX X
MH-60 R/S Pax River. MD X
MCE Langley AFB, VA 16/11 X X
FAAD C2 Huntsville, AL X C
F/A-18EF China Lake, CA X
E/A-18G China Lake, CA X
e Morestown Nd-via PT L X
PARTICIPANTS
USMC CDLS Camp Pendleton, CA
USAF MLST3 Langley AFB, VA
USAF Joint ADSI Langley AFB, VA
JITC BOSS Ft Huachuca, AZ
JITC Joint ADSI Ft Huachuca, AZ
USN MLST3 San Diego, CA
NSASIS(RJH Greenville; TX _
CIT 12-03
DRY RUNS\SYSTEM INTEGRATION 17 - 20 April 2012
TEST CONDUCT 23 - 27 April 2012
TEST HOURS 2200 - 0600 ZULU
PTRs DUE 16 May 2012
ARP 12 - 15 June 2012
SUT LOCATION FWD 11 [ 11B | 16 [JREAP| OTHER
PARTICIPANTS
USMC CDLS Camp Pendleton, CA
USAF MLST3 Langley AFB, VA
JITC BOSS Ft Huachuca, AZ
JITC Joint ADSI Ft Huachuca, AZ
USN MLST3 San Diego, CA
USA CECOM Ft. Monmouth, NJ

NSA SIS(RJ)

Greenville, TX




JIT 12-04

TEST DIRECTOR

DENNIS DESTEFANO

TEST LEAD

TBD

ASST TEST LEAD

TBD

TEST LOCK DATE

2 February 2012

DISTRIBUTE REQUEST FOR INFORMATION

2 February 2012

REQUEST FOR INFORMATION DUE

15 February 2012

INTEGRATION CHECKS

13 - 15 June 2012

SYSTEM INTEGRATION/DRY RUN

19 - 22 June 2012

TEST CONDUCT 25 June - 6 July 2012
TEST HOURS 1300 - 2100 ZULU
PTRs DUE 1 August 2012
JARP 28 - 31 August 2012
SUT CWL LOCATION FWD 11 [ 11B | 16 [JREAP| OTHER
BCS-F Tyndall AFB, FL 11/16/16 X X | AB,C
E-3 (30/35)* Tinker AFB, OK X X
| Aegis BMD 4.0.1 Dalghren, VA 11/16/16 X X c
Patriot Huntsville, AL X X (o
THAAD Huntsville, AL X C*
JTAGS Huntsville, AL X
E-2D* Pax River, MD X X
JLENS Huntsville, AL X
SSBS Wallops-island; VA 11/16/16 X X c*
*11/16 Concurrent Operations. *JREAP C Unicast and Multicast.
PARTICIPANTS
USMC CDLS Camp Pendleton, CA
USAF MLST3 Langley AFB, VA
USAF Joint ADSI Langley AFB, VA
JITC BOSS Ft Huachuca, AZ
JITC Joint ADSI Ft Huachuca, AZ
USN MLST3 San Diego, CA
NSA SIS(RJ) Greenville, TX _
CIT 12-04
DRY RUNS\SYSTEM INTEGRATION 2-6July 2012
TEST CONDUCT 9 - 13 July 2012
TEST HOURS 2200 - 0600 ZULU
PTRs DUE 1 August 2012
ARP 28 - 31 August 2012
SUT LOCATION FWD |11 [11B| 16 [JREAP| OTHER
PARTICIPANTS
USMC CDLS Camp Pendleton, CA
USAF E-3 (30/35) Tinker AFB, OK
USAF MLST3 Langley AFB, VA
JITC BOSS Ft Huachuca, AZ
JITC Joint ADSI Ft Huachuca, AZ
USN MLST3 San Diego, CA
NSA SIS(RJ) Greenville, TX




JIT 12-05

TEST DIRECTOR MATTHEW WHITE
TEST LEAD TBD

ASST TEST LEAD TBD

TEST LOCK DATE 18 April 2012
DISTRIBUTE REQUEST FOR INFORMATION 18 April 2012
REQUEST FOR INFORMATION DUE 1 May 2012

INTEGRATION CHECKS

29 - 31 August 2012

SYSTEM INTEGRATION/DRY RUN

5 - 7 September 2012

TEST CONDUCT 10 - 21 September 2012
TEST HOURS 1300 - 2100 ZULU
PTRs DUE 18 October 2012
JARP 13 - 16 November 2012
SUT CWL LOCATION FWD 11 [ 11B | 16 [JREAP| OTHER
| Aegis 5.3.9 Dalghren, VA 11/16/16 X X Cc
LCS-1 Morsetown, NJ X
PARTICIPANTS
USMC CDLS Camp Pendleton, CA
USAF MLST3 Langley AFB, VA
USAF Joint ADSI Langley AFB, VA
JITC BOSS Ft Huachuca, AZ
JITC Joint ADSI Ft Huachuca, AZ
USN MLST3 San Diego, CA
NSA SIS(RJ) Greenville, TX
CIT 12-05
DRY RUNS\SYSTEM INTEGRATION 18 - 21 September 2012
TEST CONDUCT 24 - 28 September 2012
TEST HOURS 2200 - 0600 ZULU
PTRs DUE 18 October 2012
ARP 13 - 16 November 2012
SUT LOCATION FWD |11 [11B| 16 [JREAP| OTHER
PARTICIPANTS
USMC CDLS Camp Pendleton, CA
USAF MLST3 Langley AFB, VA
JITC BOSS Ft Huachuca, AZ
JITC Joint ADSI Ft Huachuca, AZ
USN MLST3 San Diego, CA
NSA SIS(RJ) Greenville, TX




NTDLIOT 12-02

TEST DIRECTOR

JOHN HOLCOMB

TEST LEAD GARY HORTON
COMMUNICATION CHECKS/DRY RUN TBD
TEST CONDUCT TBD
TEST HOURS 1500-2300 ZULU
PARTICIPANTS
SUT LOCATION FWD 11 11B 16 JREAP
BOSS Ft Huachuca, AZ

ADSI Ft Huachuca, AZ




JIT 13-01

TEST DIRECTOR TBD
TEST LEAD TBD
ASST TEST LEAD TBD
TEST LOCK DATE 6 JUNE 2012

DISTRIBUTE REQUEST FOR INFORMATION 6 JUNE 2012

REQUEST FOR INFORMATION DUE 19 JUNE 2012

INTEGRATION CHECKS 17 - 19 OCTOBER 2012

SYSTEM INTEGRATION/DRY RUN 23 - 26 OCTOBER 2012

TEST CONDUCT 29 OCTOBER - 9 NOVEMBER 2012
TEST HOURS 1500-2300 ZULU
PTRs DUE 7 DECEMBER 2012
JARP 8 - 10 JANUARY 2013
SUT CWL LOCATION FWD 11 [ 11B| 16 [JREAP| OTHER
PARTICIPANTS
USMC CDLS Camp Pendleton, CA
USAF MLST3 Langley AFB, VA
JITC BOSS Ft Huachuca, AZ
JITC Joint ADSI Ft Huachuca, AZ
USN MLST3 San Diego, CA
NSA SIS(RJ) Greenville, TX




JIT 13-02

TEST DIRECTOR TBD

TEST LEAD TBD

ASST TEST LEAD TBD

TEST LOCK DATE 5 SEPTEMBER 2012
DISTRIBUTE REQUEST FOR INFORMATION 22 AUGUST 2012

REQUEST FOR INFORMATION DUE

5 SEPTEMBER 2012

INTEGRATION CHECKS

9 - 11 JANUARY 2013

SYSTEM INTEGRATION/DRY RUN

14 - 17 JANUARY 2013

TEST CONDUCT 21 JANUARY - 1 FEBRUARY 2013
TEST HOURS 1500 - 2300 ZULU
PTRs DUE 26 FEBRUARY 2013
JARP 26 - 28 MARCH 2013
SUT CWL LOCATION FWD 11 | 11B | 16 [JREAP| OTHER
TAOM/MTAOM Camp Pendleton, CA X X X X
PARTICIPANTS
USMC CDLS Camp Pendleton, CA
USAF MLST3 Langley AFB, VA
JITC BOSS Ft Huachuca, AZ
JITC Joint ADSI Ft Huachuca, AZ
USN MLST3 San Diego, CA
NSA SIS(RJ) Greenville, TX
CIT 13-02
DRY RUNS\SYSTEM INTEGRATION 28 JANUARY - 1 FEBRUARY 2013
TEST CONDUCT 4 - 8 FEBRUARY 2013
TEST HOURS 2200 - 0600 ZULU
PTRs DUE 26 FEBRUARY 2013
ARP 26 MARCH 2013
SUT LOCATION FWD 11 | 11B | 16 [JREAP| OTHER
PARTICIPANTS
USMC CDLS Camp Pendleton, CA
USAF MLST3 Langley AFB, VA
JITC BOSS Ft Huachuca, AZ
JITC Joint ADSI Ft Huachuca, AZ
USN MLST3 San Diego, CA
NSA SIS(RJ) Greenville, TX




PTDLIOT 13-01

TEST DIRECTOR

JOHN HOLCOMB

TEST LEAD GARY HORTON
COMMUNICATION CHECKS/DRY RUN TBD
TEST CONDUCT TBD
TEST HOURS 1500-2300 ZULU
PARTICIPANTS
SUT LOCATION FWD 11 11B 16 JREAP
BOSS Ft Huachuca, AZ

ADSI Ft Huachuca, AZ




JIT 13-03

TEST DIRECTOR TBD
TEST LEAD TBD
ASST TEST LEAD TBD
TEST LOCK DATE 28 NOVEMBER 2012

DISTRIBUTE REQUEST FOR INFORMATION

13 NOVEMBER 2012

REQUEST FOR INFORMATION DUE

28 NOVEMBER 2012

INTEGRATION CHECKS

26 - 28 MARCH 2013

SYSTEM INTEGRATION/DRY RUN

1-5APRIL 2013

TEST CONDUCT 8 - 19 APRIL 2013
TEST HOURS 1500 - 2300 ZULU
PTRs DUE 15 MAY 2013
JARP 11 - 13 JUNE 2013
SUT CWL LOCATION FWD 11 [ 11B | 16 [JREAP| OTHER
PARTICIPANTS
USMC CDLS Camp Pendleton, CA
USAF MLST3 Langley AFB, VA
USAF Joint ADSI Langley AFB, VA
JITC BOSS Ft Huachuca, AZ
JITC Joint ADSI Ft Huachuca, AZ
USN MLST3 San Diego, CA
NSA SIS(RJ) Greenville, TX _
CIT 13-03
DRY RUNS\SYSTEM INTEGRATION 15- 19 APRIL 2013
TEST CONDUCT 22 - 26 APRIL 2013
TEST HOURS 2200 - 0600 ZULU
PTRs DUE 15 MAY 2013
ARP 11 JUNE 2013
SUT LOCATION FWD 11 [ 11B | 16 [JREAP| OTHER
NZ P-3 NZ X
NZ ANZAC NZ X
AU Forwarding system AU 11/16 X X
PARTICIPANTS
USMC CDLS Camp Pendleton, CA
USAF MLST3 Langley AFB, VA
JITC BOSS Ft Huachuca, AZ
JITC Joint ADSI Ft Huachuca, AZ
USN MLST3 San Diego, CA
USA CECOM Ft. Monmouth, NJ
NSA SIS(RJ) Greenville, TX




JIT 13-04

TEST DIRECTOR TBD
TEST LEAD TBD
ASST TEST LEAD TBD
TEST LOCK DATE 15 FEBRUARY 2013
DISTRIBUTE REQUEST FOR INFORMATION 4 FEBRUARY 2013
REQUEST FOR INFORMATION DUE 15 FEBRUARY 2013
INTEGRATION CHECKS 12 - 14 JUNE 2013
SYSTEM INTEGRATION/DRY RUN 17 - 21 JUNE 2013
TEST CONDUCT 24 JUNE - 3 JULY 2013
TEST HOURS 1500 - 2300 ZULU
PTRs DUE 30 JULY 2013
JARP 27 - 29 AUGUST 2013
SUT CWL LOCATION FWD 11 [ 11B| 16 [JREAP| OTHER
PARTICIPANTS
USMC CDLS Camp Pendleton, CA
USAF MLST3 Langley AFB, VA
USAF Joint ADSI Langley AFB, VA
JITC BOSS Ft Huachuca, AZ
JITC Joint ADSI Ft Huachuca, AZ
USN MLST3 San Diego, CA
NSA SIS(RJ) Greenville, TX
CIT 13-04
DRY RUNS\SYSTEM INTEGRATION 1-5JULY 2013
TEST CONDUCT 8-12 JULY 2013
TEST HOURS 2200 - 0600 ZULU
PTRs DUE 30 JULY 2013
ARP 27 AUGUST 2013
SUT LOCATION FWD |11 [11B| 16 [JREAP| OTHER
PARTICIPANTS
USMC CDLS Camp Pendleton, CA
USAF E-3 (30/35) Tinker AFB, OK
USAF MLST3 Langley AFB, VA
JITC BOSS Ft Huachuca, AZ
JITC Joint ADSI Ft Huachuca, AZ
USN MLST3 San Diego, CA
NSA SIS(RJ) Greenville, TX




JIT 13-05

TEST DIRECTOR TBD

TEST LEAD TBD

ASST TEST LEAD TBD

TEST LOCK DATE 2 MAY 2013
DISTRIBUTE REQUEST FOR INFORMATION 19 APRIL 2013
REQUEST FOR INFORMATION DUE 2 MAY 2013

INTEGRATION CHECKS

28 - 30 AUGUST 2013

SYSTEM INTEGRATION/DRY RUN

2 - 6 SEPTEMBER 2013

TEST CONDUCT 9 - 20 SEPTEMBER 2013
TEST HOURS 1500 - 2300 ZULU
PTRs DUE 15 OCTOBER 2013
JARP 5 -7 NOVEMBER 2013
SUT CWL LOCATION FWD | 11 [11B| 16 |[JREAP| OTHER
PARTICIPANTS
USMC CDLS Camp Pendleton, CA
USAF MLST3 Langley AFB, VA
USAF Joint ADSI Langley AFB, VA
JITC BOSS Ft Huachuca, AZ
JITC Joint ADSI Ft Huachuca, AZ
USN MLST3 San Diego, CA
NSA SIS(RJ) Greenville, TX _
CIT 13-05
DRY RUNS\SYSTEM INTEGRATION 16 - 20 SEPTEMBER 2013
TEST CONDUCT 23 - 27 SEPTEMBER 2013
TEST HOURS 2200 - 0600 ZULU
PTRs DUE 15 OCTOBER 2013
ARP 5 NOVEMBER 2013
SUT LOCATION FWD |11 [11B| 16 [JREAP| OTHER
PARTICIPANTS
USMC CDLS Camp Pendleton, CA
USAF MLST3 Langley AFB, VA
JITC BOSS Ft Huachuca, AZ
JITC Joint ADSI Ft Huachuca, AZ
USN MLST3 San Diego, CA
NSA SIS(RJ) Greenville, TX




NTDLIOT 13-02

TEST DIRECTOR

JOHN HOLCOMB

TEST LEAD GARY HORTON
COMMUNICATION CHECKS/DRY RUN TBD
TEST CONDUCT TBD
TEST HOURS 1500-2300 ZULU
PARTICIPANTS
SUT LOCATION FWD 11 11B 16 JREAP
BOSS Ft Huachuca, AZ

ADSI Ft Huachuca, AZ




